SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:07PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 158 Const Calendar Day: 373 Date: 16-Sep-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 24-Sep-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the grout epoxy for the remaining =
dowels , & prepare for Friday grout under the shear plates . work on the struts at 48 meters elevation . &
the temporary tower . Crews started at 7:00 AM.
Rick , Carlos G. , Jose , & Carlos M. had to work on the preparation for the grout pour under the C
shear plates . Crews had to pull the last 2 bulk heads , clean the area & form the openings . Crews started
at 7:10 AM. They were done at 9:30 AM.
In addition to that , crews had to work on house keeping inside the shaft , & around the perimeter of
the footing box . Crews were done at 11:00 AM.
After that , crews had to work on the grout epoxy for the dowels . They had to prepare their tools 7
equipment , bring materials to the site . Crews started at 11:00 AM. They were done at 12;00 PM.
In the afternoon , crews had to work on the grout epoxy to the end of their shift .
Carlos & Augie had to work on the barge rigging materials for the 48 meters elevation struts &
prepare the working platform at 52 meters elevation to be assembled on the barge .
Tony , Kevin, Barry , Sam , Jacob , & Steve had to work on the struts . Crews had to install the
temporary bolts , place the shims . They started 7:15 AM.
In addition to that , crews had to work on the cross bracing . They had to install the pins , remove
the rubber plugs from the top of the shafts .
At 12:15 PM. | had to deliver to Sacramento Trans Lab 29 grout cubes & 4 concrete test cylinders .
| came back at 4:30 PM. Douglas & Ae had to cover all the activities to the end of the shift .
04-0120F4 Bid Iltem: 053 T-LO1-SFS.053 Tower Lift 01 Strut Fagcades South Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM LUIS DIAZ 8.00 0.00 0.00 8.00 D
Ironworker JNM SAM TORRECILLAS 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker JNM HAYES BATISTE 8.00 0.00 0.00 8.00 |:|
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 158 Date: 16-Sep-2010 Thursday
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 |:|
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 []
*E0090562 TOWER CRANE No
800 200 000 0.0 []
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